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E—H IS

Partl Agreement

TN (&F): BE HD HMMRRBAFRAH

Client (full name): BECIS (Guangzhou) Solar Co., Ltd.

BEAN (&) BMNIEGRHTEEEGRAH

Supervisor (full name): Changzhou Zhengheng Power Engineering Supervision Co., Ltd.
WA (hie NRITAE BRI (R NRICMEZHIE) KA AR, AL, @
75 S 2 PSS, X7 5 I TR B 5 A S Ak 55 S I ol v — 2,
WALAR AT,

This Contract is made and entered into by and between the foregoing parties in respect of the
construction supervision and related services undermentioned on the principle of equality,
voluntariness, fairness and good faith through consultation in accordance with the Civil Code

of the People's Republic of China, the Construction Law of the People's Republic of China and

other relevant laws and regulations.

—. LEHR

I. Project overview

1 TREAFR: FEMEE M) BEERATIR 2 7] 591.84 kWp 2 T A7 2O6 AR AL b 35t H

1. Project name: Schneider Busway (Guangzhou) Limited. 591.84 kWp Rooftop distributed
PV power station Project

2. TREHb AT TR MITTER X RV 85 S-Hlft A (M) BRAHRA A

2. Location: No. 85 Junye Road, Huangpu District, Guangzhou, Guangdong Province —

Schneider Busway (Guangzhou) Limited.

3. TAEHEE:  591.84kWp

3. Project scale: _ 591.84kWp ;
4. TREMBERREA: /7.

4. Estimated investment:/yuan.




—. AERE
I1. Definitions
PSP AR SRS )& S5 B &R I e XS R AR TR

Words and expressions used in the Agreement shall bear the same definitions and interpretation
as those defined in the General Conditions.

=\ ARAs R

I1I. Contract documents

1. Pl

1. Agreement;

2. @R TARRHZIEY (MR BRI A7),

2. Power of Attorney for Construction Project Supervision (direct entrust of the Supervisor by
the Investor)

3. MRS KN

3. Outline of supervision services;

4. L AT

4. Particular Conditions;

5. I A

5. General Conditions;

6. B>k, B

6. Appendixes, namely:

fifs A ARG IR S5 HO VG L AN Y 2

Appendix A Scope and Content of Related Services

btk B ZRIENIREM N AR F R TR, &

Appendix B Staff, Houses, Materials and Equipment provided by the Client

Bt C I PSR BE B

Appendix C Equipment provided by the Supervisor

RERZEAT G, XITHIEZET A 78 P R A TR SO RO AL 0

Any supplementary agreement that is entered into by the two parties after the signing of the

Contract is also a component of the Contract.

/g, W3 TR
IV. Supervising Engineer
AT GEY) W4, BhiESil: ;



Name of General Supervising Engineer (Non-Site): , ID Card No.: ;

W W AR 244 , FIES S ;
Name of Site Supervising Engineer: , ID Card No.:
fi. B4ME

V. Contract Amount
BAM4E CRED: SFM AR Mo _(EF1¥60,000.00 J8)-

Contract amount (in words): RMB60,000.00 (VAT included) .
DAL B AR AR U M 30w i RN B3 AE T H Bl =% B R8s 5, it 1000.00 Jo/ .
R CEBD,

The above expenses will be settled according to the supervisor’s duty days on site, charge rate:

1000.00RMB/day/person (VAT included).
(EXGE
Including:
1. PRI AR <
1.Regular supervision fee:
2. MRS M g AL ARTE DL 53 47 20 € (NS E 2 2 5 ) o
2.Related service fee: Additionally agreed based on Project (not included in Contract Amount).
Hrp:
Including:
(D it LI B S5 < Bifi e (& Bi41¥60,000.00 J0)
(1) Service fee during construction commissioning and acceptance period: RMB60,000.00
(VAT included) .
(2) LRIEBTBURSS . oI IURST N2
(2) Service fee during warranty period: None.
(3) HAbAICHR 55 M. AUBR T EOR AT A E (AT &),

(3) Other related service fee: Additionally agreed based on Investor’s requirements (not

included in Contract Amount).

7N HRR

VI. Term

1. WEERHIRR. WP I AR 55 R AN 60 K.

2. 1. Supervision period: Not more than 60 days for supervising on-site service.

2. FHIR M55 IR -




2. Related service term:
(1) i TGN Bk &5 HARR s W 3N 52 03 R 55 B[] AN 60 K.

(1) Service term of construction commissioning period: Not more than 60 days since the

supervising personnel’s mobilization.
(2) tRIEPTBURS IR : L.
(2) Service term of warranty period: None.

(3) HARARSCHY BUIR ST IIRR: E -

(3) Service term of other related periods: None.

B T
VII. Reciprocal Undertakings

1 BN FZRIENA&, 2R G R E IR At B 5 H RS .

1. The Supervisor hereby agrees with the Client to perform the Supervision and Related

Services in conformity with the provisions of the Contract.

2. ZAENFIEE KT, HEARSRAEIREMNNR, RETE. s, HEAS
[ ) 5% SCAS I <8 o

2. The Client hereby agrees with the Supervisor to provide materials, equipment and the

contract amount in conformity with the provisions of the Contract.

A=y i A YA

VIII. Conclusion of Contract

2. TSLEFIA]: 2021 48 11 A 19 H.

1. Date of signing:_ 2021.11.19

2. NI R TR N T G IX

2. Place of signing: Wujin District, Changzhou City, Jiangsu Province
3. AaFE-—RE, RARSREN, W5 & .

3. The Contract is made in quadruplicate, with each party holding two copies, and all copies

shall have equal legal validity.



(Z&700)
(Signature page)

ZIEA: @R D AMRERBERAR

Client: BECIS (Guangzhou) Solar Co., Ltd.

fEfr: Bl T XEE LI 500 55T
b~ 2806 =

Domicile: Suite 2806, The Crest, 500 West
Yan’An Road, Changning District, Shanghai
MR B AS: 200052
Postal code: 200052

o RN BB (25 57

Legal representative or authorized representative

WA WM IEER ) TEEEGRAR

Supervisor: Changzhou Zhengheng Power

Engineering Supervision Co., Ltd.

. WM T EHLTOT AKX 2 8 5

Domicile: No. 8, Lanxiang Road, Wujin

Economic Development Zone, Changzhou

City

M g fi: 213149

Postal code: 213149

2 RN BB (128 57

Legal representative or authorized representative

(signature): (signature):
ZFENHEEL: 021-58282088 WSEENEHL:  0519-86767918
Telephone number of the Client:021- Telephone number of the Supervisor: 0519-



58282088
RN TTASREIIN CLIRZET):

Responsible person or operator (signature):

86767918
ARG ASREIIN CLIRZET):

Responsible person or operator (signature):

—‘IZI

U ONE T2V YNCERTE

Telephone number of responsible person or

operator:

H RS Az 7r N QQ:

QQ number of responsible person or operator:

& R 5T NBRZ TP NI -

WeChat account of responsible person or

operator:

5T N TP NHIBAE -

—‘IZI

Email of responsible person or operator:

AT AP NI 18915883006
Telephone number of responsible person or
operator: 18915883006
HlRATT AL PN QQ: 9270101

QQ number of responsible person or operator:
9270101
FRATTAREIP NS 13616115927
WeChat account of responsible person or
operator: 13616115927

& A 5T NBE I NHEFS -

j.cheng@zhjl-power.com

Email of responsible person or operator:



j.cheng@zhjl-power.com

TEPARAT: P EARARAT A AT IR AT TP RAT: B RCRAT W M RER 6 S AT

PN 2= B R E AT Opening bank: China Construction Bank,

Opening Bank: Guangzhou Yunnan Branch of Yanlinglu Branch

Agricultural Bank of China

M= 44043801040009870 K2 32001628536052515030
Account No: 44043801040009870 Account No.: 32001628536052515030
fLH: 021-21876598 fEH: 0519-86767557

Fax: 021-21876598 Fax: 0519-86767557



BB %S
Part II General Conditions

1. Y5

1. Definitions and Interpretation

1.1 &

1.1 Definitions

BRARYE b S5 FB AN, RS & TR B4 SOA B8R 21 44 1 R0 P 1 B B AT
T ¥ 1 3

The following words and expressions used in all documents under the Contract shall have the
meanings as are assigned to them except where the context otherwise requires:

111 “TRRE7 RIRIEIRAS [F 2 E St s P 5 H SR S5 B B AR

1.1.1 “Project” means the construction project named in the Contract for which the Supervision

and Related Services are to be provided.
112 “ZFFEN” RIGAGFEPRICWE SRS BT, IHEERGRNBZ L
N

1.1.2 “Client” means the party in the Contract, who employs the Supervisor for the Supervision
and Related Services, and legal successors or assignees in title to this person.

113 “HWHEN” R4 ARG F PR At B SRS —T7, RELEERgk AN .

1.1.3 “Supervisor” means the party named in the Contract, who is employed to perform the
Supervision and Related Services, and legal successors in title to this person.

1.1.4 “FREN” RIGETEEEANSZREANSITIE., Wit B LEAREGRPSEHE
Ny RIEVERIEAN

1.1.4 “Contractor” means the party entering into the contracts in relation to surveying, design,
construction, etc. with the Client within the scope of the Project, and legal successors in title to

this person.

115 “H3” Rig B NREFEANETE, KIEEEEM, TR RrE. Bigiit e
R RG], e TR Bo @i LA JERE . st dbAT#m], XF& . 5 BT EH,
X AR B SR TT Bk RBEAT UMM, JFEAT @ AR 224 A 74 B IR ST IR 95 81
1.1.5 “Supervision” means the service activities conducted by the Supervisor, who is employed
by the Client, to control the quality, process, cost of the construction project, manage the

Contract and information, coordinate the relationships of the parties concerned, fulfill legal



duties of safety production management for the construction project, in accordance with the
laws and regulations, engineering construction standards, investigation and design documents
and the Contract.

1.1.6 “MRMRS” R ARZIEANEE, HBEAGFEZE, g, it ke
LW B B IR SIS B) o

1.1.6 “Related Services” means the activities conducted by the Supervisor, who is employed by
the Client, to provide services at the stages of investigation, design and warranty in accordance
with the contract.

117 “IEH AR $RAG [FVT Ll S A HI S A rh 2052 1 B BN AT

1.1.7 “Regular Work” means work to be performed by the Supervisor prescribed in the General
Conditions and the Particular Conditions at the time of the conclusion of the Contract.

1.1.8 “HinTAE” RIRAS FLE R IE R TAEAMEE AR TAE,

1.1.8 “Additional Work™ means the work to be performed by the Supervisor that is prescribed
in the Contract but outside the scope of Regular Work.

119 “HWiH BN 245 B UREE TR0 57 AT A S R R H LW .

1.1.9 “Project Supervision Organization” means the organization sent to the Project by the
Supervisor to perform the Contract.

1110 “ RIS TARIN” 248 BN BNE AR N B, 41 Mot EAT A5
FRFTH UL AR BV e P AR

1.1.10 “General Supervising Engineer” means the certified supervising engineer with written
authorization of the Supervisor's legal representative, being fully responsible for performing
the Contract and in charge of the project supervision organization.

LL11 “Pfi< 7 AR BN BATA G R 55, BRI NGRS R 20 46 A B &8

1.1.11 “Contract Amount” means the amount paid by the Client in accordance with the Contract

to the Supervisor for performing the duties under the Contract.
1112 “IEH TAEMSE” BN SERIES TIE, ZAE AR I BN R Pl
AT 1 25 24 T 462 %0 o

1.1.12 “Payment for Regular Work™ means the amount of contract amount prescribed in the
Agreement, which shall be paid by the Client to the Supervisor for completion of regular work

by the Supervisor.
1113 “PInTAEM " 248 MBS RPN TAE, ZFE NSZa A i BN 40

1.1.13 “Payment for Additional Work” means the amount paid by the Client to the Supervisor

10



for completion of additional work by the Supervisor.

1114 “—J57 RIRRFL BN, “XU07 7 RIGRICAMBEE N, “H=77" £k
NI LN KT -

1.1.14 “Party” means the Client or the Supervisor; "Parties" means the Client and the Supervisor;

"Third Party" means any other parties concerned except the Client and the Supervisor.

1115 “Hiiel” BiaaRA. S48 aoc (Ofmak. Bfs, LR, B8
ACHAN TR S5 T] LUA TR BT 8 N B I 3.

1.1.15 “In Writing” means tangible information carrier, such as agreements, letters and digital
documents (including telegrams, telexes, facsimiles, electronic data interchange and e-mails),
etc.

11,16 “R” I — REN 25 KT AIRE,

1.1.16 “Day” means the period between any one midnight and the next.

1117 “J37 SZ3R3% 0 P A— A H AR — RIF G B —> 22 P F IS 1]

1.1.17 “Month” means a period of one month according to the Gregorian calendar commencing

with any day of the month.
1.1.18 “AAIHi s ” RAGEIE AN B AAETT SEAS AN AR, 78 TR T A2

AT S R AT AN RE SO R ) B AR R F AR AR RO HA, Wi IR EDE . KR
BEAL. BRBh. RFATL AR 20 RIS .

1.1.18 “Force Majeure” means natural disasters and social emergencies that can neither be
foreseen at the signing of the Contract, nor avoided or overcome in the process of the
construction by the Client and the Supervisor, such as earthquake, tsunami, plague, flood,
commotion, riot, war and other situations prescribed in the Particular Conditions.

1.2 fiftR%

1.2 Interpretation

121 AEFEMEAPSCHE . REABE] . 08 H SRR E £ FH A A DL B3 5 S0,

IVAY L N
1.2.1 The Contract is written, explained and interpreted in Chinese. Where more than two

languages are prescribed in the Particular Conditions, the Chinese version shall prevail.

1.2.2 HERASE R FI SR B REAH ELARRE . TR . BRE 2R A 20 s, &
5 [ STAF R R 3 G 1

1.2.2 The following documents forming the Contract are to be taken as mutually explanatory

of one another. Unless otherwise agreed in the Particular Conditions, the priority of the

11



documents forming the Contract shall be in accordance with the following sequence:
(D i
(1) Agreement;
(2) @R THREHRSGZIET (MR BRI A,

(2) Power of Attorney for Construction Project Supervision (direct entrust of the Supervisor
by the Investor);

(3) LA LB AL sk By Fifs C:

(3) Particular Conditions and Appendixes A, B and C;

(4) @5

(4) General Conditions; and

(5) RIS KA.

(5) Outline of supervision services.
BT ZENT AN 78 WS AR SR A AR JE BB, J& TR — 2R N i S, B Ao
B M NHE
Where there are ambiguities or contradictions between any Supplementary Agreement and
other documents entered into by the Parties, for all documents of the same type, the last to be
written chronologically shall prevail.
2. BE¥AMINES

2. Obligations of the Supervisor

2.1 WEHE e TAEA A

2.1 Scope and duties of supervision

2.1.1 M R L SRR 205

2.1.1 The Scope of Supervision is stated in the Particular Conditions.

2.1.2 BREMFMAESNELESNS, WHTAENECSE:

2.1.2 Unless otherwise agreed in the Particular Conditions, the Supervision work includes:
(1D W TR SO Ja gmi I R, RS — IR T 7 RATiREFEAN . R4

A RPEMME I TAETEL, Gt ] I 2SIt 4 0

(1) to prepare the supervision plan after receiving the project design documents, which shall be

submitted to the Client at least seven days before the first site meeting. Supervision

implementation rules shall be prepared according to relevant regulations and the Supervision

work;

12



(2) AEBTIEW M, IHFZIMBHERFEA R R RSB R 2

(2) to get familiar with the project design documents and to participate in drawing review
meetings and design disclosure meetings conducted by the Client;

(3) ZIMHEFEANTRHE R T SUG T4 R AR TR R 2 RS
L2508

(3) to participate in the first site meeting conducted by the Client; to hold regular supervision

meetings and hold or participate in special meetings as required for the project;

(4) o Al LA B NIRAS 1 T2, B s P i 2 e BRI & I
L7 35 TR B i AR AT A1

(4) to review the construction organization design submitted by the Contractor, especially the

technical measures for quality and safety, special construction programs and the compliance

with compulsory standards for construction projects;
(5) Frdrj TN TAERTE . a7 B B S A A AN R B4
(5) to inspect project quality, the safety production management system, the organizational

structure and qualification of personnel of the Contractor;

(6) Ko T NLIRZ 24 4 HN R 15 O

(6) to inspect the deploy of dedicated management personnel for work safety by the Contractor;
(7) o Bt LA NSRSt TRk TR, A R AR it 32 52 T ) 2

(7) to review the construction schedule submitted by the Contractor and to inspect any

adjustments of the construction schedule made by the Contractor;

(8) A it LA A0 N [k =

(8) to inspect the Contractor’s laboratory(ies);

(9) Rt T BN B st 2k AF 5

(9) to review the qualification of any subcontractor;

(10D 756 it T AR BN B e T 0 B R e R

(10) to check the results of surveying and setting out conducted by the Contractor;
(1) A TR LA, MR RRINERIT LA

(11) to review the conditions for starting the Project and to sign and issue the Commencement

Order upon fulfillment of the conditions;

(12 i A T A B N ARIE B TAEAA R AT L B PR AE IS A R AT &1
FFAZIE X H T AR IR RER BT A7 45 56 5 UE BORE 7 SUHEAT il AL

(12) to review validity and compliance of construction materials, components and fittings,

13



proof documents of equipment quality submitted by the Contractor and to conduct sampling

inspection as required in a way of parallel testing or witnessed sampling;

(13) H it TA R NSRS TR HiE, R B TR FCAHES, IHREE
Ntz itk

(13) to review project payment applications submitted by the Contractor, and to sign or issue
Project Payment Certificates, and report to the Client for review and approval,

(14) FEIAL. SSufiAka il i, KELTRERE . i T2 e e iia B, 2K
TABNESIFREFTA

(14) to require the Contractor to make corrections to and report to the Client any potential

hazard in quality or safety of the Project found by the Supervisor during touring, site supervising

and testing;

(15) LI NFRE, BRTHEEFESME LA,

(15) to sign and issue suspension orders and resumption orders with the consent of the Client;
(16) H At LA NIRAHER B R, B L2, FEoR. Brisgss KR iEA Rl A ¢
BT 5

(16) to review verifications submitted by the Contractor for new materials, new processes,

new technologies, new equipment, and related acceptance standards;

(17) SRS RSk AR 73870 T LA

(17) to inspect concealed works and subdivisional works for acceptance;

(18) Hi At LG NIRACH) TARAC BT, DA e THE RSB, SR RIE. &
Fril S I

(18) to review project change requests submitted by the Contractor and to assist in such matters

as project schedule adjustment, cost claims, contract disputes, etc.;

(19) H A LA AR KR TR, W5 TEREWAHRE:

(19) to review the completion acceptance application submitted by the Contractor and to write
the project quality assessment report;

(20) Z TR T, ZER TRCENR; (20) to participate in project completion

acceptance and to sign the comment on completion acceptance;

(21) 8 2t TR BN $E A R T 45 3 Al B

(21) to review the completion settlement application submitted by the Contractor and submit

it to the Client;

(22) Zmifi]. B TR WIS IR EFEAN .

14



(22) to prepare and sort construction supervision archived files and submit them to the Client.
(23) FETH H S Jm 5 B R LS A 204 ) A i H .

(23) to prepare daily project supervision diary in written after the Project is implemented.
2.1.3 MR MRS5S TG FEIAT N AR S A FAY5E .

2.1.3 Scope and Content of the Related Services are specified in Appendix A.

2.2 W ELE AR 55 1 A

2.2 Basis for the Supervision and Related Services
2.2.1 MEHAKAE R
2.2.1 Basis for the Supervision includes:
(1D WM RRERE ATBUEMERT T =
(1) applicable laws, administrative regulations and department rules;
(2) 5IREA KEIbRHE;
(2) standards related to the Project;
(3) LRI M R
(3) documents related to Project design;
(4) A& RZEFENGHE =J7 807 15 S8t TR 2 B HAl & [ .
(4) the Contract and other contracts related to implementation of the project entered into by

and between the Client and a third party.

X757 FRE TAR BAT M AN HARs i, 725 FH 2R A o BAR 2 € I B AR
Specific basis shall be prescribed in the Particular Conditions by the Parties according to the

features of the industry and the region.
222 MRHRSKIEAEL KA PLE.

2.2.2 The basis for the Related Services is prescribed in the Particular Conditions.

2.3 BiHRHEHGAA R

2.3 Project supervision organization and personnel

2.3.1 PN ZH 2 R TAE TR AT E BB, A& LRI & . T H AL
(AR SN AP R S EV VA NG S S o

2.3.1 The Supervisor shall set up a project supervision organization satisfying the work
requirements and with necessary testing equipment. Major personnel of the project supervision

organization shall have relevant qualification.
232 ARG REAT AR, SIS TARIN R A I BN L N RS AR AR, ATRIIE

15



AR IR W 3T

2.3.2 During the process of performing the Contract, it is advisable to appoint designated
personnel as the General Supervising Engineer and for important supervising personnel to
ensure normal supervision process.

2.3.3 W EE AT AR AR 2 e AN CAE 75 SR B I H I BEALA N B BN B o sl s B T
FEIM B W B RN, DR AT 7 R Nk, fZFENFEE G5
e BN S0 H M B AR B PN 5, B DAR S BEA% S RE D BN S B i, JFIBAIZRTE
N

2.3.3 The supervisor may redeploy personnel of the supervising organization according to the
project progress and demands. The Supervisor may replace the General Supervising Engineer
or on-site supervising engineer by a written report to the Client 7 days in advance and cannot
do the same without consent of the Client; the Supervisor may replace other supervising
personnel of the project supervision organization with the personnel of equal qualifications and

competence and shall notify the Client of such replacement.
2.3.4 WE NI AT N ISR 2 — A B .
2.3.4 The Supervisor shall timely replace the supervising personnel who are:
(1 PHEERAT AW
(1) of gross negligence;
(2) FHIEIEAT NARBATIRTTHY;
(2) unable to perform their duties due to illegal conducts;
(3) WHALIRH;
(3) suspected of crimes;
(4) ANREMEAT R ALER DT Y 5
(4) incompetent to perform their job responsibilities;
(5) ™ H i SIPVIETE ) 5
(5) in severe violation of professional ethics; and
(6) & H&ALIE I HANIETE .
(6) other situations as specified in the Particular Conditions.
2.35 ZE AT E R WEFR A B4R RE AT AR T 050 I UG ALAG A 5L
2.3.5 The Client may require the Supervisor to replace the project supervision organization

personnel who are incompetent to perform their own duties and responsibilities.

16



2.4 JEATIATY
2.4 Performance of duties

o RN BTG VB GEAE AT Y RTE, AR RN E I AR e e
AREFEATER DT

The Supervisor shall perform its duties in line with the Code of Professional Ethics and
Code of Conduct, in strict accordance with the laws and regulations, relevant criteria for
Construction and provisions of this Contract.
2.4.1 fEMEEAHCIRE TR N, ZBFEAFRGASE R IUFIE R, MR R B 2
HALE BN . MRFENGARUNZBRESG RS, WEANBIZRTEA. RGN
e IR o
2.4.1 The Supervisor shall give its comments in time with regard to the advice and requirements
within the scope of supervision and relevant services from the Client and the Contractor. The
Supervisor shall assist the Client and the Contractor through negotiation to settle the disputes
arise between the Client and the Contractor.
2.4.2 BZATNGRGNZ I8 KA R U S A B LA s Rk Be a7 BRI, B
[ fig Pt Db L FRAIE B B R
2.4.2 In the event that the disputes between the Client and the Contractor are submitted to the
Arbitration Institution or the People’s Court, the Supervisor shall provide necessary supporting

documents.

2.4.3 WHNNAETL FHAAF L E RIRBE I A, AEPRRFE NS RE NFT2E1T & R AR 5
FH. PR TESRAGEE, ML S IR At .

2.4.3 The Supervisor shall handle the changes in the Contract agreed by the Client and the
Contractor within the scope authorized by the Particular Conditions. The Supervisor shall report
in writing to the Client any changes beyond the scope of authorization.

FEREBEIT, N TR =M S 224, TR BI4E - R B S e ik =it Attt
I, NAER AR 25 1) 24 /N BL THTE AR ZEFEN

In case the instructions given by the Supervisor in order to protect the assets and personal safety
in an emergency fail to be submitted to and approved by the Client beforehand, they shall be

submitted in writing to the Client within 24 hours after they have been given.

244 BrEHFRMAALIESN, WEARKIAENKN BABEIATARIR TAER, AR
FAGN T LU

17



2.4.4 Unless otherwise agreed in the Particular Conditions, the Supervisor shall be entitled to
require the Contractor to replace the incompetent personnel of the Contractor.

2.5 A

2.5 Report submission

W BN N AZ T P2 L0 € RN L I [) A4 K 7] et N 3R AZ M B S5 A S I 55 O Ak 7
The Supervisor shall submit the report to the Client concerning the Supervision and Related
Services by the type, time and number of copies as stipulated in the Particular Conditions.

2.6 CIFBERL

2.6 Documentation

EARGFREATIAN, BN ORE TP AR LR, W Sads i E TARRIA
A TAERITSE, B4 MRS S48 HU i I A S ST AR

The Supervisor shall maintain at the site the drawings, reports and relevant supervision records
during the Contract performance period. The Supervisor shall file the relevant supervision
documents in line with the archives management regulations after the completion of
Construction.

2.7 MEHZRFE NI

2.7 Use of Client’s assets

WL BT A AT B % B TR NIRIERI N AR BE I B | L BURE, e BRE 64T
FAELESN, ZFEANRBERE R &E TR, BN 28 M RE,
ARG R RPREX L s L B TR IR R FE N, I ISR H 20 58 RIS 8] A1 7 2K
MAL .

The Supervisor may use the personnel, facilities, materials and equipment provided by the
Client as specified in Appendix B for free. Unless otherwise agreed in the Particular Conditions,
the Supervisor shall properly use and keep the Client’s assets such as facilities and equipment,
a list of which shall be submitted to the Client when the Construction is completed, and the
Supervisor shall hand over such assets in line with the time and manner specified in the
Particular Conditions.

3. ZEAWNE

3. Obligations of the Client

3.1 kI
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3.1 Disclosure

ZAEANNAERAE N GARBNZET G R b A I N L e 3 AR AN 3 10 H B
FIRIRCR o A A AR, R I AR BN

The Client shall identify the Supervisor, the General Supervising Engineer, and the rights
authorized to the Project Supervision Organization in the Contract entered into by the Client
and the Contractor. The Client shall notify the Contractor if there are any changes.

3.2 SRt el

3.2 Provision of data

TIEANNAZ N B 2405, AR ARME TEA RN . A RETERET,
AN DL S ) e B SLof i 5 TR A R A Bk}

The Client shall provide relevant data to the Supervisor for free according to Appendix B. The
Client shall provide the latest data relevant to the Construction to the Supervisor during the
Contract term.

3.3 AL TARFM AT

3.3 Provision of working and living conditions
ZFE DL W EEN 56 B PR 5 AR DG R 55 1R A EE ) 26 A

The Client shall provide necessary conditions for the completion of the Supervision and Related

Services by the Supervisor.

3.3.1 RFEANILIM S B 24958, IREMNIANGR, REDAMERE. &, HEHEA
TAEE, SN ETE . Sl — V) A6 H B

3.3.1 The Client shall provide Supervisor with appropriate personnel, office and equipment in
conformity with the provisions of Appendix B. In addition, the Supervisor shall be responsible
for meeting his own living conditions, such as accommodation and traffic.

3.3.2 ZFE AN TTHMA TR T IAIMNTER R, NREENETAS FIR AL Z RSk
AT

3.3.2 The Client shall be responsible for the coordination of external affairs to provide necessary

external conditions for the Supervisor to perform the Contract.
3.4 ZFE ALK
3.4 Client representative

AN — A B TR IAER, 1ot SHBEARR . BN BT A S
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)G 7 RN R B AR ik 4 AR 3 o1 o A BN o 928 N R FE AR,
RLFERT 7 RIEFIE AN .

The Client shall authorize a representative familiar with the Project to contact with the
Supervisor. The Client shall notify to the Supervisor with a written report on the name and
duties of the representative within seven days after the conclusion of the Contract. The Client
shall inform the Supervisor seven days in advance of any change of the representative.

3.5 ZFENEWEER

3.5 Opinions and requirements of the Client

FEARE A2 5E B M B 5 AH OGRS TARVE A, Zed B A AR BN A fr) Je AL B SR 23
WA, AR AN AN TR L

Within the scope of the Supervision and Related Services specified in the Contract, the Client
shall notify the Supervisor of any opinion and/or requirement on the Contractor, which shall be
given to the Contractor by the Supervisor.

36 HH

3.6 Reply

ZAENAE T AL R TR) iy, X B 2N DL A5 T AR AS I 2 SRR H e
BT HmER. EREER, AR,

The Client shall offer a written reply to the Supervisor on matters submitted in writing requiring
a decision within the time specified in the Particular Conditions. Approval from the Client shall
be deemed without a reply within the time limit.

3.7 3AY

3.7 Payment

TIENNAZ ARG R ZI5E, A MBSO I

The Client shall pay the Supervisor according to the Contract.

4. BATME

4. Liability to breach of Contract

4.1 WEANREZ5UE

4.1 Liability of the Supervisor for breach of the Contract

B NRIBATAGF SCEH, NAHARN K 5.

The Supervisor shall be liable for breaching the Contract.

4.1.1 RIREENERAE L) E S ZRFC NG RIURET, AR G EERFEAR . T
S E T VEE T SR 258 o W BE A RAEE M G2 D4R 1, HORHE I % A
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XI5 DT €

4.1.1 Losses of the Client due to breaching of the Contract by the Supervisor shall be
compensated for. Compensation amount shall be specified in the Particular Conditions.
Compensation amount of partial liability on the Supervisor shall be determined through

negotiation between the two parties.

4.1.2 WENAZFEARGEA AL, N IS ZE TN B R A 1 2%
4.1.2 Claim for compensation from the Supervisor denied by the Client, the Supervisor shall

compensate for the losses of the Client thereby incurred.

4.2 ZFEANWEL 5T

4.2 Liability of the Client for breach of the Contract
TIENRIBAT ARG R L, NAKTHAR R T

The Client shall be liable for breaching the Contract.

4.2.1 ZHENIE A S A2 58 & U BEIR 1), BHENRLT AR

4.2.1 Losses of the Supervisor due to breaching of the Contract by the Client shall be
compensated for.

4.2.2 ZHEN RN BRI AROLN,  BIRE WA Btk 5] 28 .

4.2.2 For claim for compensation from the Client denied by the Supervisor, the Client shall
compensate for the losses of the Supervisor thereby incurred.

4.2.3 ZHE ARG FRE HIARE), @dEtH, WA RS

4.2.3 Suspension of services if the Client fails to make payment before the deadline specified
in the Contract, which is half a month overdue.

4.3 [RHMNITAT

4.3 Exclusions

RIEE YRR, BB R, KA TR E A, 2. TR R
HI R, M AARIE G DT

The Supervisor shall not be liable for any loss due to quality accidents, safety accidents and
project delay caused by a party other than the Supervisor who is proved free of fault in so far

as the loss is concerned.
RIAR P11 S EBR G [F 43 BGEHR / ANBE B AT, U7 %% B AR L K e g s k. i
*E,

Each Party shall bear their own losses caused by force majeure resulting in total or partial non-

performance of the Contract.
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5. XAF

S. Payment

5.1 3¢AfBEm

5.1 Currency for payment

LR A HELES, MeB NIRRT WRANTSIATH, BRI R 5 mAhk,
EEBIAMC AL+ HI S5 A R 2052

The payments shall be made in the currency of RMB unless otherwise specified in the Particular
Conditions. The currency, proportion and exchange rate shall be agreed on in the Particular
Conditions if any payment via a foreign currency is involved.

5.2 AT HITE

5.2 Payment application

o F N AR A 55 [ 20 58 B4 NI R IN TRT R 3 KA, [ R FE N3 AT G 4. SOASHf
5 U B S SRRV, IR B H = 0 SOA AR R e <

The Supervisor shall submit to the Client a payment application three days before the due time
specified in the Contract. The payment application shall define the total amount of payables and
list each payable item and each amount.

5.3 AT

5.3 Payment for work

SCAT BT e B0 45 TR TAEM < B TAEM 6. & B BB &3 & 5 H

The contract amount shall include the payment for Regular Work, payment for Additional Work,
rewards for proposals on improvement and costs.

5.4 HHUFRT AR

5.4 Disputed payment

ZAE NN ASRAT B ST FE 1A N, RS AR I 3RS B S g 45 5 7
R, LA 2C1a) e B S SOE R . JE 7 SRR B TR A% IS AT A e R 73
R I 2 7 220 € 1B

Holding different opinions on a payment application submitted by the Supervisor, the Client
shall notify the Supervisor in a written form within seven days upon receiving the application.
Undisputed payables shall be paid in due time, while disputed payables shall be handled in line
with Article 7.

6. ARAER. ZE., HF. BiRELLE

6. Validity, Change, Suspension, Cancellation and Termination of Contract
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6.1 3L

6.1 Validity

FRiEAE T A UE BUE L IR R A 2084, R A BE N B0 e AR N B R B EE
NAE WA 25 JF o B 5 Jm A5 R AR K

Unless otherwise regulated by laws or specified in the Particular Conditions, the Contract shall
be effective as of the date the legal representatives of the Client and the Supervisor or their
authorized representatives sign and stamp a seal on the Agreement.

6.2 A&

6.2 Change

6.2.1 AR —J5 SR A EAE RN, X522 Wi —BUa T AT

6.2.1 Changes may be made based on the agreement after consultation between the two Parties
if either Party proposes a change request.

6.2.2 BrATE 040, HARRE R SR N BT & R HIPRE K. WA, $E
NN R A% 0 55 RT B 7= A B S AR B A2 B N o HIN A e B T AR [R) . AR N
MBI TAE BRI AR <5 B 8 T3 iR AE e S h 2058 .

6.2.2 Except for force majeure, the Supervisor shall inform the Client of any extension of the
Contract term and/or addition to the Contract not caused by the Supervisor and any possible
impact(s) within a reasonable time limit. Any additional time and work thereby resulted shall
be deemed as Additional Work. Payment for this part of Additional Work shall be specified in

the Particular Conditions.

6.2.3 & FERUG, RSP UK B ARG B ANANRE 58 i 4 B Bl o0 AR, M2
NRISERIEFIZFEN . BRATHAAE, Haf 5 AR LK B IR S5 e 2 AR RN i T
Y5, BOIN AR <6 B0 € 5 VRAE T SR 2058 o RPN T IR S5 B0 94 4% I ] AN 2
it 10 K.

6.2.3 The Supervisor shall notify the Client immediately if the Supervisor is unable to perform
the Contract in part or in whole due to any circumstance change after the Contract comes into
effect. Except for force majeure, the remedies and preparations for resumption shall be deemed
as Additional Work, the payment of which shall be specified in the Particular Conditions. The

Supervisor’s preparation for service resumption may not exceed 10 days.
6.2.4 BRI G, BA 5 TEMCINEEEN . ARENAR BT, X7 NS BHAT .
Hb 51 AR P S OGRS TG L I TA) . <R A, X7 35 iy pey 2 AR 2 T
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6.2.4 After the Contract is signed, the two Parties shall abide by any new laws, regulations,
standards and any revision of existing ones relevant to the Project. Adjustments shall be made
through consultation between the two Parties where changes to the scope, period and contract
amount of the Supervision and Related Services are thereby caused.

6.2.5 DAAR MG BN 5 R ol T AR MR SR A% B A B 0 22 20 AR e I, I A 1M < B
TERIRL R B . AR VELE L SR e .

6.2.5 If the construction investment budget or the construction and installation cost is increased
and the Supervisor is not responsible for the increase, the payment for Regular Work shall be

adjusted correspondingly. The adjustment method is specified in the Particular Conditions.
6.2.6 PRI AR, Mo BEVG AR A0 S B BN B IR TAER A, TR TAEB 4 N
VEAARLIEE o R TVEAE R F A 40 5E

6.2.6 If the amount of Regular Work is reduced due to changes in the construction scale and the
scope of Supervision, the payment for Regular Work shall be adjusted correspondingly. The
adjustment method is specified in the Particular Conditions.

6.3 H{E SR

6.3 Suspension and cancellation

BRI B R — BT AR A S R A, 24— 05 CIE B R BAT A & R4 € 1 U5, 5
— I IRIEA & R 205 B5 BAT A & R B2 R A & T .

In addition that the Contract may be canceled with the consent of the two Parties through
negotiation, either Party may suspend the Contract or even cancel it if the other Party fails to
perform the obligations under the Contract without justifiable reasons.

6.3.1 AEAGFEARINA, T X5 Toik AN ) B PR3 BUAR 5 [F) 4 B it 7 Jo ik
RS JEAT B S JEAT CIC R S AU i — 30 AT DUARRR A (A i PR A8 70 355 .
FEMRER AT, B ANAR S B2 HE, T SO E R

6.3.1 During the term of this Contract, the two Parties may cancel the Contract or part of the
obligations of the Supervisor with the consent of both Parties through negotiation if the whole
or a part of the Contract cannot be performed or the performance thereof does no longer have
any significance due to factors unforeseeable or uncontrollable by both Parties. Before
cancellation, the Supervisor shall make appropriate arrangements to minimize the expenditure.
DR gk o A 5 T B o M B N )98 2 S 55 B NI 2 R %, B R P A B DA G
oL, NLHIZRAEN T BLAMES, FME2 e80T e 005 U R A E

Except where the liabilities can be exempted by law, the Client shall compensate for the losses
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of the Supervisor caused by the cancellation of the Contract or the part of the Supervisor' s
obligations, and the amount of compensation shall be determined through negotiation between
the two Parties.

R A R B P AR IS TR, PR CRIA B AT, A& RIRA 2.

An agreement shall be made for the cancellation in writing, and the Contract remains valid

before the conclusion of the agreement.

6.3.2 FEAGFARONA, FAREHE AR IR RS BT T4 5 it 7 2115, R
EE R0 TN S SR A A S B 7 A o R BN ST B 22 RS 1R A, PRI SO B
SRANTATHT 4N, i S U E 2 R N AN T BLAMEE

6.3.2 During the term of the Contract, the Client may notify the Supervisor to suspend the whole
or a part of the work if the suspension is not caused by the Supervisor. The Supervisor shall
arrange for the suspension of work and minimize the expenditure. Except for force majeure, the
Client shall compensate for the Supervisor's losses thereby caused.

PR B S ARG R S I Al 30 R, MR ER NPT R BR A & [ 20 58 BB 70 55
IR 2 Al AR I 30 R, BRI TTHT /0 BB 5 PR3 Bl 45 A DR
S, MEBRNTIA M EERA S RIS R, A Hl A I NI R . ZFEARCR
BLGAORIRSS I & A EA G FIfgER H, HRRHEE 4.2 F25€E 15T,

The Supervisor may notify the Client to cancel the obligations in the part of the Contract if the
suspension of the Supervision and Related Services thereof exceeds 30 days; Except for the
force majeure or the temporary suspension caused by government, the Supervisor may notify
the Client to cancel the Contract if the suspension of the whole work exceeds 30 days, and the
Contract is canceled upon the arrival of the Cancellation Notice at the Client. The Client shall
pay for the Supervision and Related Services accrued till the cancellation date of the Contract,
and shall perform the obligations specified in Section 4.2.

6.3.3 I AN TCIE M R BATAS & R 2052 1 SO, e AN LI A e PR BRI E
HRATNAE B NGE R RS B 7 R AR B & B, WRT7E 7 K
R AR BRAS S R BE AN, H AR AN ARG FIARRR o B AN ORI 2 5 A0 0 Ik
55 B < S AT B RIS E B A R PN H, E I EARNRIHES 4.1 34 E K 5T
6.3.3 When the Supervisor does not perform the obligations in the Contact without any
justifiable reason, the Client shall inform the Supervisor to make corrections within a prescribed
period. Without any reasonable explanation in writing from the Supervisor within 7 days after

the Supervisor receives the notice, the Client may send the notice of cancellation within 7 days,
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and the Contract is canceled upon arrival of the notice at the Supervisor. The Client shall pay
for the Supervision and Related Services accrued till the day when the correction notice arrives

at the Supervisor, but the Supervisor shall perform the obligations specified in Section 4.1.
6.3.4 WHNFEL %At 5.2 RAERSA Z HE 14 RIETIARWBIZIENIZA G L E
RIS IR, W] [ BB N AT IE R . RFENFERE A 7 KGRSO SR F H i 3
NPT BAH 32 (SIS AT 221, W BT [ 2556 N\ 845 AR Bl 0 v] B 472 15 4l
i TAE. EiETARE 7 RWIEBE ARG LB ANAT MR AN G HE R,
WA R AR RAG R @R, Bl PIA R NN AR SRR R AN
AR 4.2.1 FRLER SIE

6.3.4 If the Supervisor has not received the payable amount prescribed in the Contract from the
Client within 14 days from the date of payment specified in the Particular Conditions 5.2, a
payment reminder can be sent to the Client. If the Client does not pay or put forward an
acceptable payment-delay arrangement 7 days upon receiving the notice, the Supervisor may
send a notice of suspension and immediately suspend performing a part or all of the Services.
If the Supervisor still has not received the payable amount or a reasonable reply from the Client
within 7 days after the suspension of work, the Supervisor may send a cancellation notice to the
Client, and the Contract is canceled upon arrival of the notice to the Client. The Client shall
bear the responsibilities as prescribed in Section 4.2.1.

6.3.5 RIAAI L A BUEA G [F# 0 BLA T AN BEJBAT I, — 7 AL R R 5 — 7, Al
SRR A A A o

6.3.5 If a part or all of the obligations under the Contract cannot be performed due to force
majeure, one Party shall notify the other immediately to suspend or terminate the Contract.
6.3.6 AGFMRERG, AEFRLERAREE. HEL FUUEIT KT8 R
6.3.6 The provisions concerning settlement, winding-up, and settlement of disputes under the

Contract remain effective after the cancellation of the Contract.
6.4 1k
6.4 Termination
DA S5 A2 i 2 iy, A A B 5 25 0L
The Contract terminates when all of the following conditions are met:
(1 MEATERAE FLE 128 AR,
(1) The Supervisor has completed all the work prescribed in the Contract;

(2) ZFENE NS I SO A i
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(2) The Client has settled with the Supervisor and made all the payments.
7. SRR
7. Dispute Settlement
7.1 Yrp
7.1 Consultation
X7 LA 3 YA L DU e A 48 TR P 4783
The Parties shall settle any dispute through consultation in the principle of honesty.
7.2 %
7.2 Mediation
ANERRUTTANGEAE 14 R N BT 78 A8 F HLADRS ) N AR oAS & [R5, T RLR LIRSS e &
PSR A2 52 1 B Jim 328 e M U3 AR e g N2 AT R A o
Where the parties fail to resolve any dispute hereunder within 14 days or other period agreed

by the two Parties, the dispute shall be submitted to the mediator prescribed in the Particular

Conditions or agreed on by the two parties afterwards.

7.3 BRI

7.3. Arbitration or lawsuit

XI5 Y17 ALAN 2V il T 35 1) B FH S PR 240 B A ST A PR 3RS 8 ) A A AR ) N B
e PR R o

Both Parties are entitled to directly apply to the arbitration institution prescribed in the
Particular Conditions for arbitration without meditation, or bring a lawsuit with the People's

Court of competent jurisdiction.

8. HAth
8. Others

8.1 AhEHE A

8.1 Oft-site inspections
KRFENFE, WEN G R AR o RN S %5 36 .

With the approval of the Client, off-site inspections may be compensated for by the Client after
review.

8.2 il 2t

8.2 Tests

RACNEORIE N AT ORI B AT B A A I, R FLNSAT, SO El e &
IR Z05E -
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Any test conducted by the Supervisor on materials and equipment as required by the Client
shall be compensated by the Client on the terms prescribed in the Particular Conditions.

8.3 &7

8.3 Consultation

KERFENFE, W6 TR 2 b W ANH LA RS WIS IR 2 DU AR T R R A
W2 =B NSRS, SO AR & 26 A P 2 €

With the approval of the Client, relevant consultation and verification meetings organized by
the Supervisor as required by the Project as well as the invitation of relevant experts shall be
compensated by the Client on the terms prescribed in the Particular Conditions.

8.4 il

8.4 Reward

W BEAAE RS AE h fg Y i & B, AR AN SRAG B i 19, XU 724 Hl s A
2 78 il B € T R B S B RN S, 5 — W IR AR T
AT

Where the Client gains economic benefits from the reasonable advice put forward by the
Supervisor during the service process, the Parties shall prescribe the determination method of
reward amount in the Particular Conditions. The reward shall be paid at the same period of
payment as the latest Regular Work after the adoption of the reasonable advice.

8.5 “FILAE

8.5 Law-abiding and integrity

W RN S AR N AN SEt TR 5k B 38 = 5 AL SRASAT A 2 5 ) 2

The Supervisor and its staff shall not gain any economic benefits from a third party related to
the construction Project.

8.6 TR

8.6 Confidentiality

XT7 AN Mtk s 0 7 H B DR TRk, IR AN R 5 SEE TARAT 50 B 58 =05 T iR B DR 25
BORL, R FIE L SR LE .

Either Party shall not disclose the confidential information specified by the other Party or
provided by a third party concerning the Project, and the confidential information is prescribed
in the Particular Conditions.

8.7 A

8.7 Notification
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A F K FN ) B2 R B R, IFAEIR IR I ARG Wtk AN AS T 28U
The notices herein shall all be made in writing, and take effect upon arrival at the other Party.
The recipient shall sign upon receiving the notices.

8.8 FIEM

8.8 Copyright

o RNtk e i 1) ) ST AR AT 2 VR AL

The Supervisor is entitled to the copyright of the documents prepared by himself.

M PN T R 5 A NIBR 5 AR SR I B S ARG RS I BERE . B IR A A 2058 4h,
0 SR PR NAE AR [R] B AT ITR) B A [R) 26 1B 5 W 4 9 e Wb e A AR ok i B 5
PN &g VK IRCE SIWNIDIEFEe

The Supervisor may, solely or jointly with others, publish information concerning the
Supervision and Related Services. Unless otherwise provided in the Particular Conditions, the
Supervisor may not publish information concerning the Supervision and Related Services
related to the project during the Contract term and within 2 years after the termination of the

contract without the approval from the Client.
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Part III Particular Conditions
1 X5
1. Definitions and Interpretation
1.1 ke
1.1 Interpretation
111 A RSO RS SCRiRE
1.1.1 The Contract shall only be interpreted in Chinese.
1.1.2 AR S RSCIF RPNy Jy: 8 26K 1.2.2 BT -

1.1.2 The priority of the documents shall be in accordance with the following sequence: General

Conditions 1.2.2 Priority of documents

2. WEANS

2. Obligations of the Supervisor

2.1 HEFRF VI AT A 2

2.1 Scope and content of the Supervision

B A A TR M PG O M i 4 591.84kWp J& TR A R
U g 2ede . KR, GodsBest . g, LA TAS S, 2R ds ]
e U T, PLRCE 1838 B I H i A, AR [ S SR B AT A I H TR Y
TAEII T,

Scope of supervision: Guangzhou Schneider 591.84 kWp Rooftop distributed PV power Project

civil construction, installation and commissioning of the Project, including inspection,

acceptance, installation, control and commissioning of equipment, civil construction and

infrastructure, and supporting distribution and transmission of projects, and performance of

safety management according to national regulations.

2.2 W SRR KA

2.2 Basis for the Supervision and Related Services:

2.2.1 WEFRAKHERE: T BRI A EZIEA AR TR, TR B R (H
BRI E), TR v s AR SO, TR AR B SO AR N S A T AT
& S5, B A IR fe AR BETE SO, M 30 B £ 9 47 i 75 70 4 1 e B AROF:
Pl BT LAt .

2.2.1 Basis for the Supervision includes: National laws, regulations and department rules,
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standard requirements of project construction (to be determined by the Investor), mandatory

standard documents for project construction, design documents and contract documents signed

between the Client and related parties. The design documents shall be the direct basis. Complete

design drawings shall be provided and the site shall be ready for commencement before

mobilization of the Supervisor.
2.2.2 MRS IEESE: EZ AT ISR L ZTFE AT ] EPC HARTMCESK

2.2.2 Related service basis: National and industrial acceptance standards, and Requirements of

EPC Technical Agreement signed by the Client.

2.3 TH LA 7

2.3 Project supervision organization and personnel

2.3.1 BN RRHAME Y. B TAERE, ST TAE s A A\ R B FE RS
(CLAE RN FEREEAFE) .

2.3.1 Other situations about replacement of supervising personnel: transfer to other departments

due to work arrangement or resignation due to personal reasons (transfer of work shall be agreed

by the Client).
2.3.2 WWHL TR AE H /R I I TAER MAMK T 25 H. WEANA A HIEIS T/EAN

SIEEIR, JF TR 5 FUR A B2 BRI A 2ot N s il GREE P4 A H Y
MNTNEFENFENAD TAEH A SERREZIA) » Wi B ARIZA AR NIRAE
R, WNEBENEEN AR

2.3.2 The Supervising Engineer shall be on site for at least 25 days every month. Supervisor

shall prepare monthly attendance sheet for site workers, and shall deliver the attendance sheet
to The Client for review on the fifth day of next month (The Client shall review and confirm
such attendance sheet within two working days). If Supervisor fails to submit the attendance

sheet in time, it shall be deemed that all personnel of Supervisor are not on duty.

2.4 JEATIRTE

2.4 Performance of duties

241 M IRENPRAGER] . AIH TR “ =4, WE. —WhiR”, URBITIHZS
B ER 5T .

2.4.1 Scope of authority of the Supervisor: The “project progress control, project quality control,

project investment control, contract management, information management, overall

organization coordination” and performance of duty of the Project.
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FEW R TR 7 R, WA TG R Ze 38 N RIA] ) AR BN A AT A8 S8 F o
Concerning a delay of the Project within 7 days, the Supervisor may release a change notice

to the Contractor without asking for the Client’s approval.
2.4.2 W B NA BUESRAR BN RN L I BR 1 56 1 AR B N S RV ARG, 28T
REUR AN 2 4G R, LA AN B BAT AR AL TAE AN 54

2.4.2 Conditions where the Supervisor is entitled to request the Contractor to change his

personnel: the Contractor’s insufficient management affects project quality and safety, and

Contractor’s personnel fail to perform their duties.

2.5 A

2.5 Report submission

RN B FRAE R RS (RS I AR B 2P 6 R H ST il Tk AN 5 B A
WS I A KL IRE) NIRRT EAFEA NS, RN A%
2 BRI SR B, AR SO a5 RN R ZRE N\ A 3R A2 T H B M P R,
[ AR Y T AR I H 75 2 G i M BRI, DA AL B P TAE AR 8, W 3 RAE T 28 1 H 3R
A8 XL I i i, 2B fR D e s AR S 455 AT B B MCESRIEAT IR AT
FRRIRAZHCE N 1 43, WFHEZ G, TS,

The categories (including plan, daily updating of supervision cloud platform, evaluation and

confirmation of construction progress and completion, weekly report, monthly report and
agreed special reports), reporting time and number of copies of the reports that the Supervisor

shall submit: After the Contract is in effect, the supervising personnel shall be on site on agreed

term, and shall submit supervision plan of the Project to the Client within 5 days upon receipt

of the design documents. Meanwhile, supervision rules shall be prepared for the project to meet

supervision requirements; the weekly supervision report shall be submitted before every

Wednesday: the monthly supervision report shall be submitted on the fifth day of each month;

agreed special reports (mainly including site equipment inspection report) shall be submitted

based on additional siened agreement. One report is required for submission. Or the report may

be copied if several copies are required.

2.6 fHZFL AN MY~

2.6 Use of Client’s assets
bk B HHHZRFE N TR . REWITARET: ZHEA.

The Client ship of the facilities and equipment provided by the Client for free specified in
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Appendix B belongs to: Client.
W ANNAEARGFAZIEE_T RNBZRRNLERMENFE. W&, BARZMB A7
XN: BN GERZIEE 7 RN, FNROTRE., BERRE, PHEBACESE,
LXTT 255 e A B TAE .

The Supervisor shall hand over the facilities and equipment provided by the Client for free

within_7 days after the Contract is terminated. The handover time and method shall be: Facilities

and equipment shall be delivered within 7 days after termination of the Contract, and shall be

checked by both parties. After check, the handover list shall be handled and signed by both

parties.

Pri% EIR 2 MZFE NSO, FAh p v a2y i IR ER N B ATHC &%, AR S E
BAEZFE NSO A e I E N B 3

Except facilities provided by the Client as agreed, other equipment and facilities shall be
provided by Supervisor. Related expenses have been included in the supervision fees paid to

Supervisor.

IJFEANNS

3. Obligations of the Client

3.1 &

3.1 Disclosure

ZAENNAEZFE N SR NSV 1 [R] A B BN L s e B R A 452 3 20 H s BEATL
P RIRLR o I AR SE, BRI @ RA BN .

The Client shall identify the Supervisor, the General Supervising Engineer, and the rights

authorized to the Project Supervision Organization in the Contract entered into by the Client

and the Contractor. The Client shall notify the Contractor if there are any changes.

3.2 fRALTER

3.2 Provision of data

ZIEANDNAZ M B 2058, R ARME TEA . A FETEES,
ZFE N RL L I i) s BN SR B R 0 5 AR S Bk

The Client shall provide relevant data to the Supervisor for free according to Appendix B. The

Client shall provide the latest data relevant to the Construction to the Supervisor during the
Contract term.

3.3 UL TAERM Aim ARt
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3.3 Provision of working and living conditions

ZAE NN A W N 58 B s P 5 AH O I 45 4R Ak I 25 AF

The Client shall provide necessary conditions for the completion of the Supervision and Related
Services by the Supervisor.

3.3.1 ZAEARILIEMT S B £, IREMMAIN G, REIDPAHGRE. &g, BHEEA
TR, BIEAAKBIRIEAREE . SSEE VA&

3.3.1 The Client shall provide appropriate personnel, office, facilities, materials, equipment for
the Supervisor free of charge in accordance with Appendix B. The Client shall not be liable for
living conditions of the Supervisor, such as accommodation and traffic.

3.3.2 ZFE AN TTHMA TR T IrEIMNER R, NIRFEENBEITAS R AL Z RSk
HRoEAT o

3.3.2 The Client shall be responsible for the coordination of external affairs to provide necessary
external conditions for the Supervisor to perform the Contract.

3.4 ZFEARE

3.4 Client representative

TIENNAM — L AE TG RIAER, AT 5REARKR. IR AE
A5 7 R, R 238 NARR A LE A AR T 15100 5 R e FEN o BB N et NGRS,
RLFRHT 7 RIBFIE N

The Client shall authorize a representative familiar with the Project to contact with the
Supervisor. The Client shall notify to the Supervisor with a written report on the name and
duties of the representative within seven days after the conclusion of the Contract. The Client
shall inform the Supervisor seven days in advance of any change of the representative.

3.5 ZFENE WEER

3.5 Opinions and requirements of the representative

FEAS & [R1 24 58 B M B 5 A S I 95 TARTE I N, ZoFE A AR B N BT A i AL B SR 3 R
WA, B AR BN R AN 2

Within the scope of the Supervision and Related Services specified in the Contract, the Client
shall notify the Supervisor of any opinion and/or requirement on the Contractor, which shall be
given to the Contractor by the Supervisor.

3.6 £H

3.6 Reply

ZAENNAE T A 208 ORI Y, 0 M 3N DS 7 204 58 FF 2SR AR e I e
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ST PHmEE. @YAREEN, MAEENA.
The Client shall offer a written reply to the Supervisor on matters submitted in writing requiring
a decision within the time specified in the Particular Conditions. Approval from the Client shall

be deemed without a reply within the time limit.

3.7 XA

3.7 Payment

TIENNAZAR G R ZI5E, [ WSS <

The Client shall pay the Supervisor according to the Contract.

4. BHFE

4. Liability to breach of Contract

4.1 WEANRELTME

4.1 Liability of the Supervisor for breach of the Contract

4.1.1 W B NGB UL F 5510 5 -

4.1.1 The amount compensated by the Supervisor shall be calculated as:

W4 = HARA TR X B W TAEMN & - TAEMER TS (B e TR, Hix
e WA < U AT H B A e FE 2

Compensation = direct financial loss < payment for Regular Work —+project investment budget
(or construction and installation cost). Maximum compensation shall be all supervision expense

of the Project.

4.2 ZAEANREL 5T

4.2 Liability of the Client for breach of the Contract

4.2.1 AR NI FOR A% T 515 1500 7€ -

4.2.1 The interest on overdue payment of the Client shall be calculated as:
TS 5OR)EL = 243 AT SRV SRR T 7R R 38 X i S S AR 3L
Interest on overdue payment = current total payables x Loan Prime Rate x days of the delay in
payment

5. 3XAF

S. Payment

5.1 A5

5.1 Currency for payment

MR AR, EBIN: 32 30%. 30%. 30%-. 10%3E4T 47,
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Currency: RMB, Proportion: 30%. 30%. 30% and 10%.

5.2 S
5.2 Payment for work
AR <5 S A

Payment for work:

SR ER
Payment

times

SCASF I T

Payment time

SUAT A L
Payment

amount/proportion

T

Remarks

Tk
Advance

payment

AEFZBITERN S ATAEHN (RSN SN
Ji i E R E E H A, IE R T
Within 5 workdays after conclusion of the Contract
(The payment date is started from receiving the
contracts sealed both by the Client and Supervisor) ,

and before supervising personnel’s mobilization

WP B I 30%
30% of the total

supervision expense

A — pS

L FE ST 30%

S —=mk
WA Rt )E 30 KN
The second 30% of the total
Within 30 days since the Supervisor’s mobilization
payment supervision expense
=K LR 30%
WA Rt )E 60 KN
The third 30% of the total
50 days since the Supervisor’s mobilization
payment supervision expense
BUH MG 7 ATAEHA, SIBA S A
Kk A7 180 K I ELE S 10%
Balance 7 working days since operation of the project, not 10% of the total
payment more than 180 days since the Supervisor’s supervision expense

mobilization

vk WNEREE A ZE 3% 1000.00 JT/NCRIFE, RIEAREH 10 HErSOAHEEEN BN A i M
W2, AT ATk LG BE BT 3 IR AT N DR T B A M R ZENAT IR . R 22 VL& B
PR, RELHAN TR, BiE 6%,

Remarks: Extended supervision expense is 1000 yuan/person/day. It is calculated on a daily basis. The

Client will pay extended supervision expense of the last month to Supervisor before the 10th day of

36




each month and the payment is subject to the qualified invoice issued by the supervision unit at the
request of the client. The invoice shall be the special VAT invoice of Jiangsu Province, with the service

name of engineering supervision expense at a rate of 6%

HERIN: ELFA U 28 TR0, Bl AR 60 K

Supervision period: Not more than 60 days accumulatively from the Supervisor’s

mobilization to the completion and acceptance.

6. ERIER. RE. HF. BhRELLE

6. Validity, Change, Suspension, Cancellation and Termination of Contract
6.1 43

6.1 Validity

KREFRAERGEA: BEFEXUT 56 E T AR

Conditions for the Contract to be effective: the Contract shall come into effect upon signature

and stamping by both parties.

6.2 AXH

6.2 Change

6.2.1 AR IR R 3 BOA & R R AE R, RS2 RTM HIE R, E3 TR AN ZORYE
BN E o

6.2.1 Extension of the contract term due to non-supervisor’s reason shall be notified two days

in advance and the number of personnel working on the site is determined according to the site
condition

6.2.2 MY AR 4% T 51 7RI 58 -

6.2.2 Payment for additional work shall be calculated as:

B0 AR =35 f5 TAE KSR 55 e TAER ] CORD XOEH TAEM 4 -+ Phil 529
SE B MBS A IR SHIIIR (0

Payment for Additional Work = time for the remedies and the preparations for service
resumption (days) > payment for Regular Work =+the term of the Supervision and Related

Services specified in the Agreement (days)

6.2.4 DRI AR AUAR . I PRI A8 A S5 R 3N JR PR B BN ) DB AR SE K, B
IEHIZE AT E N 1000.00 J0/ R NTHE . ITTARAUEL . I PG 2 S BUR K IEH T
VERR I, RS B 155 100 T B s T <6

6.2.4 If the supervisor’s normal work is prolonged due to non-supervisor’s reason such as
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change of the project scale and supervision scope, payment for the extended supervision shall
be 1000.00 yuan/day/person. If the supervisor’s normal work is reduced due to change of the
project scale and supervision scope, corresponding payment shall be reduced according to the
site condition.

1B AR <5 s/ D B T 51 7 1R E -

Decrease of payment for regular work shall be calculated as:

A AT < il A= T 45 B A0 At 0 22 3 TR Bl X B AR e+ AR
BT (B I 2% TR 2R

Decrease of payment for regular work = decreased project investment or decreased construction
and installation cost > payment for regular work =+project investment budget (or construction
and installation cost)

6.2.5 A G A E THEE N, BFAEn] =50 T P50 SR B 2 800 H e 3, 1Py A %
AN G HAR AR, 25868 T A RCREA T RAE TG Z N .

6.2.5 In case of project delay due to non-supervisor’s reasons during project period specified in
the contract, the supervisor may arrange other works for the on-site personnel. In this case,
corresponding number of days shall be excluded from the project period.

7. SRR

7. Dispute Settlement

7.1 R

7.1 Mediation

ARG AT R, TR A2 XU AT B 58 =5 BEAT AR .

Disputes over the Contract shall be submitted to the third party recognized by both parties for

mediation.

7.2 APEECFA

7.2 Arbitration or lawsuit

B[R R R AR 7 KON TR 3138 A7

The second method listed below is selected as the final method to resolve disputes over the

Contract:
(1) 215 E[F5E Fr et 3y i 3 2s i it A7 i k.

(1) Submit it to the Arbitration Committee in the place in which the contract project is located

for arbitration.

(2) A& [FZEE A E RN RIEBE SR IR
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(2) File a lawsuit to a people’s court with jurisdiction in the place where the contract is signed.
8. At

8. Others

8.1 PR

8.1 Confidentiality

ZIENH R FIAR: _ XXX .

The confidential matters and term stated by the Client:_ XXX .

BN H ) DR SR IURTIIRR = K A

The confidential matters and term stated by the Supervisor: Permanent.

F=07 R RE FOURIIR: XXX .

The confidential matters and term stated by the third party: XXX .

8.2 FAFRL

8.2 Copyright

o NSRS B [R] JE AT W 1) S A 5 [ 4% 0B Jim W 4 A H R KA TR A % B B A S i
5 I BORH IR 2% A1

The limit conditions for the data concerning the Supervision and Related Services in the project,
which is published by the Supervisor during the implementation of the Contract and within 2
years after the termination of the Contract: None.

9. K¢AZ41%E

9. Special agreements

9.1 W TAFNGE T AR AL, RFEANLEFET AR AR 2 a3 5 FS H vF
P ANG DA 2] ey B0y 2UFE AR 95 IR SRR IR 5 45 R e — F NS N C - BIERFEAN
AR (K5 fdA 768 (¥200000.00 70) 1EAELA LA KT W I
BURZAE N 2 M 28 77 DR & B 43 2%

9.1 The supervision personnel work for companies of the Supervisor. The Client and companies
related to the Client shall not employee such supervision personnel in any forms for any reason
within service period or within one year after end of the technical service without written
consent of the Supervisor. Otherwise, the Client shall pay RMB (in words) two hundred
thousand (200,000.00 yuan) to the Supervisor as the liquidated damages. The Supervisor is also

entitled to ask the Client to compensate for its losses resulted therefrom.

9.2 DIXU5 B — 20 Az, BRI AN AT SC55 P BhAN B I FE N B 37 i 2
NS AT H M R R G, RAC AR AT SCSSH%I [ M BN S BB € i
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B FERF VRN ERD

9.2 If both parties negotiate to use supervision cloud, related personnel of the Client have the
obligation to help and supervise on-site supervision personnel of Supervisor to use supervision
cloud system of the project and they shall also feedback appendix Zhengheng Supervision
Cloud Platform Service Evaluation Form to Supervisor on schedule

9.3 WMIENA NG MLFE AR TR FEOTRE, TR PR 4 i R BN S A% A2 H) e P %
BEE LT (CREEEZ R A H G HR) , B HIE AR A R T A LSS,
9.3 Supervisor has the obligation to submit project supervision materials to the Client. Refer to
the appendix Project Supervision Material Handover Directory List for supervision materials
to be handed over by Supervisor during the whole project supervision process. Those beyond
such list are not Supervisor’s obligations.

9.4 AT H B TAEN %

9.4 Supervisor implements the following project supervision:

1. ZIEAREFFRTR S, IRHAEEN; AERERIHEE, HEAE8EEA
VN R IEWILIES

1. Participate in joint checking of drawings and technical disclosure meeting and propose
reasonable advices; propose reasonable design change but subject to the Client confirmation
and approval by the Client before implementation

2. bR B A TR EE T ARSI S A TR Tk
CEINREN SN AVIE -GN IR 71T w = Y R a e N od E iR S B
2. Approve related planning documents submitted by the Contractor such as construction
organization design and key construction schemes; in charge of commencement approval of
unit project, subcontractor’s qualification approval, quality management inspection record on
the construction site, engineering acceptance quality project division and other approval

documents

3. Z it LA AL I 7 LA E R, AR TR LiER, 2%t
NFABAERZFENEEZM RSO Z25RTER, 22 ANREAERETARE
F RIS AT -

3. Participate in quality acceptance of the subproject and partitioned project organized by the
construction unit; organize completion quality acceptance of the unit project; sign related
acceptance documents after approved by the Client; participate in acceptance of the concealed

works and sign related acceptance documents after approved by the Client.
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R

4. Send contact letter to the responsible unit in case of disqualified materials, equipment and

B KA GBI A G LR, 050 ST R SRR K R R ZORBE R IR

7

process found on the site and ask for rectification and tracking

5. Z 5 EFHA M RALE, BRI NFEARETENF ISR TR 54
R

5. Participate in analysis and treatment of on-site quality accidents; approve accident handling
schemes and results after approved by the Client

6. PhELFE T, BTSRRI R, AFMCHEE, HEPME S ERCR A R 7 it
{7

6. Coordinate relationship such as the constructor and designer and handle related matters;
handle key coordination matters in the form of contact letter.

7 R BHZFEN )it A RS A8 b X A2 ) OO 0 2 ) R AR Bk, 2 SRt T B 0 R4 TRk
BEAT A%, B A B S T AT

7. Help the Client to hand over original measurement data of the site control network to the

construction unit and ask the construction unit to recheck the original data. Such data is

available after its accuracy is confirmed.

8. MR FEN TIEEITERIE

8. Help the Client on quantities measuring visa.

9. WrBHRFENBEAT LR s M. TSR AL A Rl TR TIRI.

9. Help the Client on project kick-off & operation acceptance, project commissioning, handover

matters for production acceptance and project completion acceptance.
10, WEFEAFR MZRFENICIRTAE, BFIFART B4k, L3RR B R @i sE .
Supervisor shall report works to the Client, including but not limited to daily report,

construction progress, on-site problems, etc.
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PYs A FESRAR S5 HOTE AT A

Appendix A Scope and Content of Related Services
A-1 it TP B 42 M8 E R AR SR AR 05 7 ORI ebse e . AT H #Y et
SO DGR L RO RS S AT I T A, ARYE S (R BOR, AT I ) e P AR
% TAE, Afh “=m 8 il B,

A-1 Construction debugging phase: Implement supervision according to national laws and

regulations, investor’s construction standards, design documents of the project and photo

voltaic power station construction procedures and specifications: provide supervision services

on the site according to the supervision contract requirement, including “project progress

control, project quality control, project investment control, contract management, information

management, overall organization coordination and performance of duty”.

A-2 (RIEBT B TR N A

A-2 Warranty phase: No service content.

A-3 It CEVER G SMES A TAESE): anihn Lol ) TAE, TR NTRITH A
P, XA A R N A7 5T

A-3 Others (professional technical consultation, external coordination work, etc.): in case of

additional professional consultation, supplementary agreement shall be signed separately and

the Client is responsible for external coordination.
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i B ZRAREXARMBERKER. T &%

Appendix B Staff, Houses, Materials and Equipment provided by the Client

B-1 HFEAIREKIA R

B-1 Personnel of the Client

HFR s TARZER SR [H]
Name Quantity Work requirements Time to arrive
1. TREEARANG Lise NGRS Ibes:/R77]in)

1. Project technicians

2.5 TAEAN R

When supervision
personnel arrive at the

2. Supporting personnel site
3. HA N 5
3. Other personnel
B-2 ZIEARBHIEE
B-2 Facilities provided by the Client
2 FR = [iiig2 S AL [A]
Name Quantity Size Time to arrive
L5 Y NAEprs:/b 7] iN)
1. HeaHE { When supervision
1. Office house personnel arrive at the
site
2. AWM 0
2. Living house
3. w5 s 0
3. Test house
4. FEEH S 0
4. Sample house

FH A& T FoAth A 3% 26 AF
Meals and other living
conditions

15, S B 5 H B
Supervision personnel are responsible for their own
accommodation and traffic.
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B-3 ZFEARMKIZHR

B-3 Information provided by the Client

AR

Name

14
Number of
copy

FRALES [A]
Time to arrive

w1

Remarks

1 TRESL IS A
1. Project approval and
initiation document

1

2. TR gt
2.Project investigation
document

3. LW it T &I 4%
3.Project design
construction drawings

and

4. TFE AR A A e HoAth AH
KA [H]
4.Contract with the
Contractor and other related
contracts

5. it LR R SO
5. Construction permission
document

6. HABSC

6. Other documents

e BN O3 Bk I )
When supervision
personnel arrive at the
site

B-4 ZFLARBEHI R A

B-4 Equipment provided by the Client

A B Name

e
Quantity

5 5%
Model and
Specification

i

Time to arrive

IRGAZIR S
1.Communication equipment

0

2N
2. Office equipment

3T H
3. Vehicles

4 A0 AN e A
4.Inspection  and
equipment

testing
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Appendix C  Equipment provided by the Supervisor

HE
FF5 W& B s #HIE
Quan
S/IN Equipment Name Model Quantity
tity
- TR
I Office equipment
ITENRENHL i e
1 1
Print copy machine TBD
SEACAS L Fi e
2 2
Notebook TBD
KA AEHL i€
3 2
Digital camera TBD
METHAE
Measurement tool and
I
instrument
FL 3 7 o A R
BT
1 DP-601 1 Matrix angle of the power
Electronic angle gauge
station
TR AR IR
2 TM-902C 1
Temperature sensor
A T TR
3 High precision digital F287 1

multimeter.
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HRLBER S YA S e o

e
I B R Safety test for male
4 TZ-1
Test probe connector and female
connector of the
component connector
[SEzENEEREI S
5 CS-10
Creep distance card
HAFSZEE . DR Z
JE I
FHR I EAX
6 TT230 Zinc coating thickness test
Hand-held thickness gauge
for component support
and frame
VAL SR FIRE WUk
7 56N *m
Torque wrench Torque test
R R
8 0~200mm
Dial caliper
IEUN
9 MC
Straightedge
HR
10 Tj-3016
Flexible rule
= ZETR

Vehicles
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fts D TREEEFRIEAT B FIE R

Appendix D Project Supervision Documents Handover list

aRS

RHE B

V2Y = R(eA:]

BR

B 41

85

850

851

TR

01 Wi FE Ut

(1 WP H ARRALR L

(2) KEfrar

(3) HPETH H EDE 5 R

(4) ¥ N R H

(5) WAFREIE

(6) M S it 4 )

(7) MRFR ARSI

02 HAE H

(1) HPEbRAET 5 H R
(2) WAL St T P o o 40 2

BT A Lt T o v A
HRFEAAL, PR
BT AR it T e e
LE” JRH TN

(D WHEHE
(2) W HHR
(3) ket

(D WHHAEBRES TR

(2) Huhid

(3) “PATKE A LR

(4) WFR A GEALD

(5) [ LRAERGE*

(6) MW H g

(1) W BBt T S S i
Xt i E AR AT BORE T
. M EREL WAE IS AR
RS

(2) e TS, T
PR 2 i Ptk L AR S

04 Jig &4z K7, K JTHHATRAE, W
(7) M B3 J 0] B2 A Ay
(8) Wil TAERLAR (3) it T Fp A7 6ot M FE S
FRRTA ) R e RS . K
(9) MEHFEIARS CAAIT | DL W 0 8 a5
(D) XNEE, WHEEEEZIANY
=D
(D W24 MRS S e |t B B oxk 22 4 s 3E
%ﬁégﬁﬁﬁﬁﬁ%<%ﬂﬁﬁﬁ%ﬂéﬁm) BT 2 A i) R 5 B
—_— (2) o4 W T3 4y B Jeis Bt DL i B N R A 5

(3) Z4 W FEE a5 B

prEARE, KHEEES
UNELEE
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=) =R
HKH LK HE
B3R HA 44
(D FTA <[ B T 2 B R s P T B
. (2) T4 SR, T AR i,
06 33 &5 42 1| )
- (3) BET4 B AR, SRR,
(4) TAEWSTHIEIII S A ZAE N
07 g /
08 T.fim4ah (1) WETAERSS
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TRERAHEEESRR

Reference table of project picture filing range

FFS | KELZK AR WA ER He ok #iE
SIN | Item name Filing range Picture requirements Picture number Remarks
, | TEEE EE LR, S -
prepaf'ation Commencement, etc. Main venue scene, foundation
pif=h>azy b T B A BRS04 e T SR A
2 Project Site s\ele/c\tion original condition Main landforms and surrounding; some passages are kept unchanged 1~2
design  0r1g along the line
THER TR R BRGSO fr, AR B, SOk i 12 K s A e
3 Project Maior acti,vi\tiesmuali subervision Pictures of major activities; reflect supervision and inspection process Several
management ) » quality sup and quality characteristics based on supervision and inspection stages
LT AR e S
LR ,\i%¢ai@b«{j¥{ﬂn ME| *BE%%E ) ) T
Inspection of foundation subsoil Geological condition of typical foundation trench, whole picture after Several
P clearing the foundation trench
FEAh AR BRGNS TR 1 2R T IR i 2 HF
. Foundation form removal Appearance quality of concrete after removal of forms Several
SRR AR L
RIS e E TR B RE R 55 R T
70 S Grounding device Buried, overlapping length and other local features Several
G IR [ommk g, GARNEE T, AR
b Jifi 2R B e 97 /“/“/\‘:“4 N e N - . o
4 | ang |l BEBEL FERE BRI, L. R #F FROIEBIIX 5
installation of inrsigl Iztig]r? Sroacézg F;gor;i)s(fﬁer:;\gﬁsr&?lgtrion Overall impression, detail process, finished product protection Several Mark array zone number
;\éer:,g\gg; inverter and box-type substation in place
unit WSS, A, BRI, AR | W& TS SN R 0 3G F X ) X
Inspection of inverter, box-type substation, cable | Appearance and overall impression of equipment and components 23
. ~3/array zone Mark array zone number
and components upon arrival unpacked
BRI LE., MSEATE., FEEETZ B, AT S
Cable laying, cable wiring, and conductor jointing Laying and wiring processes 1~2
processes
by I ST LR TR VA S A5 s
G52k . . . Geological condition of typical foundation trench, whole picture after
- Inspection of foundation subsoil . - Several
5 |Civil works clearing the foundation trench ‘
and BelhAs . T T R B RE R 8 5 )= T Mg R AR 15k
installation of |Grounding device, civil construction Buried, overlapping length and other local features Several EWN 1~2 5k
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12

IERTin I
FPa | KBEAR AR E R BAER Rk ik
S/N | Item name Filing range Picture requirements Picture number Remarks
pooling 1 representative picture of
station outdoor grounding
1~2 of indoor grounding
LTI S Lo
Appearance of pooling station Overall impression
HERth K LR T2 WYL, Bk L =T
Foundation and protective cap Process, steel bar binding and water-proof projects Several
BHRIEA LK, mEEELE
‘ . ik, ULk 13k
FERE, B AR LTS Tt 1 for inside of control room, 1
Main equipment, busbar installation Overall impression, detail process Several for high-voltage switch
cabinet wiring, 1 for small
(secondary) wiring
WA G| £ AR 1
Equipment ground lead Overall impression
AR, O, SRk B B TS Lo
Cable laying, cable wiring, conductor jointing Laying and wiring processes
B3 K e ML )
Fireproof sealing Detail process
— Bk BHWE. MALE 5
Small wiring Overall impression, detail process
JEAE 222 AR I T 5
Screen cabinet installation Overall impression, detail process
K A% FLAH 20 Bl AR AR i T
Concealed work Electric part concealed work and special test Several
s bl SR BRI . VRS
Hh L0 A - i, . . .
. . . Geological condition of foundation trench, whole picture after clearing 1
Inspection of foundation subsoil .
the foundation trench
N - . . S
B B JUBKR . B R o PR =
. . : . - Number of pole and tower
6 |Collected Iron tower assembling and erection Typical tower model, protection of finished products Several indicated
power line s s 7 VIR B KR 5 ET
Grounding Device Buried, overlapping length and other local features Several
FEIEE R R, L %1
Wire crimping and optical fiber cable jointing crimping, jointing 1 for each
FLIG fill NN
7 s _ . SEHIHFRSL, TS 450 1
Inspection of foundation subsoil
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1

IE R IE
FPa | KBEAR AR E R BAER Rk ik
S/N | Item name Filing range Picture requirements Picture number Remarks
Geological condition of foundation trench, whole picture after clearing
the foundation trench
% ! i > > A <7 e
BURE, BB BV H5K E ouE
grounding device, civil construction of earth ied laoping | h and other local f S |
electrode Buried, overlapping length and other local features evera
&l W\ ﬁ i Vs (=} =] - i
iiﬁ\%‘ont%fﬁﬁﬁ:}jrpfﬁoundation and protective MEALL. PIKLELGRS IR L =T ERMA 15K
SR shFE |cop g P Steel bar binding, water-proof projects and protective cap process Several 1 panoramic picture
YRS TEWR R, Rl AR, gif 2. =T
3% Installation of main equipment, busbar installation | Overall impression, detail process. Several
Civil works | Bt #5124 RN 2
and Equipment ground lead Overall impression
installation of | 288 CBi%. #F&) RN, L2 3
booster  |Cable (laying, conduit) Overall impression, detail process
station/ [Pk I L2 3
switch station |Fireproof sealing Detail process
TS R ESA T LE 3
Small wiring Show the overall impression or detail process
BrAE 23k R L 3
Screen cabinet installation Show the overall impression or detail process
e — Bedl, e AR S bl TR SRR AR -
Installation and construction of concealed work t((Bagtt)undmg, cable laying and other concealed works as well as special Several
s | TOLE i, w S 2 2 SO =
engineering Fire facilities, equipment Photos of typical examples for inside of station and main equipment Several
SEELR g Heoki. i, R SRR 5T
9 Traffic - . . .
projects Roads, drainage ditches, culverts, bridges photo of typical example Several
Het TR 5T [IES]
10 | Flood drain
engineering Several If any
11 | Auxiliary o ™ | ﬁ“ﬁ
engineering evera any
12 | R THEeRG . HHIR I FOAE . RN A IS R Tt
. Acceptance test, relevant commissioning Photo of test and commissioning site Several
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IERTin I
FPa | KBEAR AR E R BAER Rk ik
S/N | Item name Filing range Picture requirements Picture number Remarks
Commissioni
ng Test
s S VS LIS I5F U A UL L f o .
'&Tf‘%ﬁ IXIT&TXT[‘E;EﬂFLbK\ E/&Kﬁ o L B4 B P
13 Design Design and design change session, drawing joint- - .
- Panoramic picture of session theme Several
supervision |check
g, 2 o B e R e S i A #F
Quality & safe control Quality problems and incident investigation Several
THEpEE ISR E NP A
NN 271871V 8 M TREAE (B, 222, WD T 15k
14 | Engineering |_. I - L - Lo . Lo .
supervision Field coordination Field engineering inspection (civil, installation, commissioning) Several 1 for key points of each of the
P major projects
Rk 12 B A
Concealed work On-site acceptance picture
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Appendix E  Zhengheng Supervision Cloud Platform Service Evaluation Form

i H 44K

Project name:

AR

ntact information

BALHATTN
Principal of the unit:

4

Name

AR LT
Tel.

QQ/TfE
QQ/Wechat

I

Email

EAT B

=T ENIA

Zhengheng Supervision
Person in charge of Cloud

Platform

P

. 13862687705
Li Quan

QQ:729335987

liguan@mail.zhjl-power.com

ZHENI
UiSPN

The Client’s site.

Person in charge

DU H e (T HEAER . M. S SEBAA
BHELR | AEESE) FALN . WEO —&O AE0
1 Project PrOJect data (e.g. basic information, overview, personnel Satisfactoryo Averagen
information | information of construction units, etc.) shall be entered in Unsatisfactoryo
time.
LA RTIEM &R A FA%,
TFERAG 1 Pictures of all engineering projects shall be uploaded in R RS .
5 Engineering | time every day. Satisfactoryo Averager
image 2L FERBET Rl R b AR AL B A% . .
. . . Unsatisfactoryo
database 2. Select key point or concealed work for video recording
and upload.
TUHAEE | TS RoCtE. JIRETiR, e gk, Ak KT, WEO —&O AE0
3 Project All preliminary documents, process data and other Satisfactoryo Averageo
management | information shall be uploaded in time. Unsatisfactoryo
1 REZE Rt LA N g Bk THRY,  FRR e
BRI EENBE R, FN
1. Constructors shall be required to compile schedule plan,
HEREREH] | which can be transferred to progress plan available for WeED —&KO AWEO
4 Progress checking on supervision cloud and entered in time; Satisfactoryo Averagen
control 2.6 RE R oy gk BE w22, I A I B R v U I [ Unsatisfactoryo
s TR, AERERE TR IS S B .
2. Schedule variance shall be analyzed weekly for point-
in-time adjustment in progress tracking; in case of delayed
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IEFETE
progress, a delay description shall be filled in schedule
plan.
LRSI Bk S gl o A% .
1. All preliminary documents and data shall be
developed and uploaded in time.
e 2AREE TR, . ML AR, e AR o _—
IR R B J ) WE0 %0 RERO
] 2. Process management data shall be generated, edited and .
5 Quality . Satisfactoryo Averager
M ) entered daily, weekly and monthly. Unsatistact
anagemen ST, = : e nsatistactoryo
BHEBRL, 1 TRERE, M55 KR,
A%,
3. Other data shall be arranged and uploaded after
compiling according to project progress.
1 IS o A% - 2 i B 9 P R I AR 2
B, BSOS AR
1. Application of expenses and Bill of Quantities of
P 4H] | constructors shall be reviewed, arranged and uploaded in WED O AEEd
6 Investment | time. Satisfactoryo Averagen
control 2 WIH BT 4%, B ASAE e S B B I | Unsatisfactoryn
f&o
2. Site attestation shall be controllable, all kinds of
attestations can be arranged and uploaded in time.
GREH | EANINESSEPLSREF, R, RO —®O AED
7 Contract All kinds of contracts of all constructors can be collected Satisfactoryo Averager
management | and documented in time. Unsatisfactoryo
RS S AL AR & (CfE R
R WH w655 #TE R, JFRASR
| WARAERBE R IH RS . _ " o
Coordination . . : WwEO — KO ANEEO
All constructors can be organized to exchange information .
8 and o Satisfactoryo Averager
.. | through communication platform (e.g. Wechat group, .
communicatio . o Unsatisfactoryo
o Supervision Cloud communication platform, etc.), and the
contents of communication can be saved in the
Supervision Cloud communication platform.
Oy v NI L N VAl .\ Ny
s e e S R HROB B &R RE, W, TR A o _—
e B ‘E% ¥ f wEF WEO —&O AEO
9 Equipment S . . Satisfactoryo Averagen
All materials and equipments reported and submitted shall .
management . o Unsatisfactoryo
be inspected and uploaded in time.
TN TN (BT \
: . : ingld)
rson in charge of The Client’s site .
. Time
(signature)

HE R

Filling Instructions:
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ARRIETZIEN (TFEANTD ARG ER, HEEANIG 75T BB I N SUA BT = P e A L
PRI FEA N EY, BIEANS SRR R RIEZETE.

This form is the basic contents reflected by the careful implementation of routine work on Cloud Platform by onsite personnel
of supervisors urged by the personnel in charge of The Client’s site based on the requirements of the leadership of The Client (The

Client); The Client’s leadership is very concerned about this Cloud Platform.

SR b b T S I IR BT A TN
In principle, the feedback shall be sent to personnel in charge of the supervisor at least once a week.

U ZFE NI N SR
Thank all the employees of The Client for their support!
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Appendix F  Zhengheng Supervision Customer Complaint Form

i ZHIL-TS-
Number: ZHJL-TS-

TR R Hh A
Project name Venue

WAL IR KA HLIE

The Client The Client’s Tel.

representative
R L EN/G PN Ik 2 LT
Agent- Project Tel.
construction Principal
unit

W BB N (AT BARRRD -
Violation of disciplines of supervision personnel (detailed description)

ENiafE SN R
Your suggestions or comments:

AL (F)
The Client: (Seal)

H &R A
Filled by:
H 1.
Date:
R B A m e CIEAT IR PR AN TR IR SS U7, it e A R BRI
AR, AGMEER RS BN e, T RS TR SLhatE o, o Jem) 3 0% TAEEAT I

B, IR LRI TR T R R S R B ST ORI B S, Rkt
AT 3 H !
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Thank you for choosing “Zhengheng Supervision” as the supervisor of project construction. To
further improve the Company’s management and technical level as well as perfect the supervision
services, please supervise the routine supervision work of us according to the actual condition
onsite. Your opinion will become an important reference for us to improve and perfect service

quality and service efficiency. Thank you again for your support!

e 1 ZENREREAN ERERAD 15,
Note: 1. This form shall be filled in by The Client (or Agent-construction unit).

20 IZRMRAE BRI /R SRR SN S5, ATl S AU B W B T, AR
BB 7 RA A5 R 505 A BEEE R

2. This form shall be fed back in time according to the severity / emergency level of the matters to be
complained. The form can be sent to Marketing Department of Zhengheng Supervision through mail and
other ways, and we will respond with the results in written in 7 days after receiving the complaint.

3. STHIE R A R PPN I B N 5 AR LR ARSI 5 AN EER .

3. Your opinion will be an important basis for us to evaluate the work of onsite supervision personnel

and connected to personal income.
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